

Research Ethics Committee Reference Number	Integrated Research Application System Number	Submission Type	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	A - Permissions delayed/denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:	
18/EM/0281	251974	HRA Approval	ECZTEND - Tralokinumab in moderate-severe AD extension trial 1337	Yes	13/12/2018	14	15	29	24/05/2018	14/11/2018	14/11/2018	14/11/2018	28/11/2018	Please Select...	28/11/2018												Please Select...	
18/WM/0347	250624	HRA Approval	A Phase 3 study of BMS-986165 in participants with plaque psoriasis	No		88			15/03/2018	10/01/2019	10/01/2019	02/04/2019	08/04/2019	Please Select...	17/05/2019					Y	Y						delays in set-up due to pharmacy staffing, delay with greenlight from sponsor due to site staff not completing training. No patients consenting for this study currently.	NHS Provider
18/NW/0813	256738	HRA Approval	CAIN457M2302 (SUNRISE): Secukinumab in hidradenitis suppurativa	Yes	15/08/2019	149	57	206	09/05/2018	21/01/2019	16/01/2019	11/06/2019	19/06/2019	Please Select...	01/07/2019				Y	Y							delays in set-up due to pharmacy capacity, SIV bought forward from 04/07 to 13/06. Delay with greenlight from sponsor as awaiting drug delivery. Some delays in patient recruitment due to screen failures.	Both
17/LO/0962	220190	HRA Approval	Helping Pregnant smokers to quit: A multicentre RCT of electronic cigarettes vs. nicotine patches (usual care)	No		30			21/05/2018	14/11/2018	24/07/2017	14/12/2018	14/12/2018	Please Select...	14/12/2018					Y		Y					Delay in set up due to not having a PI. Very few pregnant smokers at this Trust.	NHS Provider
18/SC/0454	249509	HRA Approval	POISE-3 - Perioperative Ischemic Evaluation-3 Trial	No					03/09/2018	30/11/2018	16/01/2019			Site declined to participate						Y							Pharmacy delays at site. Unable to meet required patient pathway for the study	NHS Provider
19/YH/0054	258802	HRA Approval	(SWHSI 2) A pragmatic, multicentre, randomised controlled trial to assess the clinical and cost effectiveness of negative pressure wound therapy versus usual care for surgical wounds healing by secondary intention	Yes	02/09/2019	10	31	41	07/02/2019	23/07/2019	05/04/2019	24/07/2019	02/08/2019	Please Select...	22/08/2019				Y	Y							Sponsor delay with sending full document pack. Some delay at site due to training and number of surgeons involved in trial.	Both
18/WM/0109	245185	HRA Approval	(ZEST trial) A randomized, double blind, placebo controlled multicenter dose ranging study to assess the safety and efficacy of multiple oral ZPL389 doses in patients with moderate to severe Atopic Dermatitis	No		5			27/02/2018	03/04/2019	04/12/2018	03/04/2019	08/04/2019	Please Select...	23/05/2019				Y	Y		Y					some set up delays due to pharmacy and confirmation of costings. Site opening delayed as awaiting greenlight from sponsor. A number of patients seen, however have screen failed for trial.	Both
18/NE/0296	248487	HRA Approval	CALIBRE Study - Carvedilol versus variceal Band ligation in primary pRevention of variceal bleeding in liver cirrhosis	No					21/05/2019	03/09/2019	19/10/2018			Please Select...					Y								Full document pack not received	Sponsor
16/EM/0172	194491	HRA Approval	NOAH - AFNET 6 - Non-vitamin K antagonist Oral anticoagulants in patients with Atrial High rate episodes	Yes	04/09/2019	49	51	100	27/02/2018	27/05/2019	24/05/2016	12/06/2019	15/07/2019	Please Select...	18/07/2019				Y	Y							Initial delay due to pharmacy staff shortage. 05/07/2019 delay due to pharmacy issues with sponsor. a/w sponsor response. 17/07/2019 pharmacy greenlight received. 18/07/2019 a/w PI to complete eCRF training - completed today. Sponsor issued greenlight to commence recruitment.	Both
19/LO/0400	250289	HRA Approval	Inhale Work Package 3 - The Impact of using FilmArray Pneumonia Panel Molecular Diagnostics for Hospital-Acquired and Ventilator-Associated Pneumonia on Antimicrobial Stewardship and Patient Outcomes in UK Critical Care: A Multicentre Randomised Controlled Trial.	Yes	28/08/2019	63	29	92	18/07/2018	28/05/2019	09/04/2019	10/07/2019	30/07/2019	Please Select...	01/08/2019				Y								Delays with supply of equipment from suppliers in US	Sponsor
18/SC/0243	240684	HRA Approval	ORION-4: A double-blind randomized placebo-controlled trial assessing the effects of incisiran on clinical outcomes among people with atherosclerotic cardiovascular disease	Yes	12/08/2019	70	157	227	05/09/2017	28/12/2018	17/10/2018	15/02/2019	08/03/2019	Please Select...	17/05/2019				Y								Sponsor arranges for clinic appointments with patient - delay with starting clinics due to responses from patients	Sponsor
19/LO/0040	253233	HRA Approval	EMBRACE - Apremilast Phase 4 Study on Quality of life in psoriasis manifestations	No		13			01/06/2018	30/08/2019	19/02/2019	30/08/2019	12/09/2019	Please Select...					Y	Y							delays in set-up due to pharmacy capacity and also sponsor not completing forms for equipment. Also SA2 docs received 21/08/2019. 27/09/2019 further delays due to sponsor not completing forms for equipment - sent in Feb 2019	Both
17/NW/0320	215276	HRA Approval	PRedSS: Prednisolone in Early Diffuse Systemic Sclerosis.	No		258			29/10/2018	07/11/2018	15/08/2017	14/06/2019	23/07/2019	Please Select...	24/07/2019					Y			Y				Delay in set up due to pharmacy capacity	NHS Provider
07/HO718/57	92703	HRA Approval	ITP Registry:United Kingdom Adult Idiopathic Thrombocytopenic Purpura (ITP) Registry: An Investigation of Disease Progression, Treatment Effectiveness, and Co-morbid Conditions	No		14			23/11/2018	06/09/2019	29/01/2019	20/09/2019	20/09/2019	Please Select...	23/09/2019					Y							Delays in set up due to R&D Office staff availability (and one full time member of staff retiring)	NHS Provider