## PII Q2 2020-21

Id	Resear ch Ethics Commi ttee Refere nce Numbe r	Integrat ed Resear ch Applica tion System Numbe r	Name of Trial	First Particip ant Recruit ed?	Date of First Particip ant Recruit ed	Duratio n betwee n Date Site Selecte d and Date Site Confir med	Duratio n betwee n Date Site Confir med and First Particip ant Recruit ed	Duratio n betwee n Date Site Selecte d and First Particip ant Recruit ed	Date Site Invited	Date Site Selecte d	HRA Approv al Date	Date Site Confir med By Sponso r	Date Site Confir med	Non- Confir mation Status	Date Site Ready To Start	Reason s for Delay	Comme nts	Reason s for delay corresp ond to:
168681	19/SC/0 344	263202	Global SYMPLI CITY Registry	No		36			23/05/2 019	04/12/2 019	26/11/2 019	01/10/2 019	09/01/2 020	Please Select		A - Permiss ions delayed /denied D - Sponso r Delays	Delay in set up due to HRA approva Is.SIV postpon ed from Nov 2019 due to HRA delay in approva I. Re- booked for Jan'20 due to sponsor availabil ity. 17/01/2 020 still awaiting sponsor green light to open to recruitm ent.Site selectio n letter from sponsor was receive d in May 2019, howeve	Sponso r

	-						1	1	1	1	1	r	1	1	1	1		1
																	r the full docume nt pack was not receive d by R&D Office, therefor e site selectio n date has been entered at 04/12/1 9. Sponso r had signed CTA in October 2019, with NHS site signing once regulato ry approva Is	
168682	19/EM/ 0016	253279	Evaluati on of Efficacy and Safety of Sarilum ab in Patients With GCA	No		17			10/09/2 018	01/11/2 019	25/10/2 018	12/11/2 019	18/11/2 019	Please Select	19/12/2 019	B - Suspen ded by sponsor	suspen ded recruitm ent due to COVID pandem ic	Sponso r
168683	19/NW/ 0363	250571	"I4V- MC- JAJA Baricitin ib in RA (RA- BRIDG E) "	Yes	18/08/2 020	31	249	280	29/03/2 019	12/11/2 019	08/08/2 019	18/11/2 019	13/12/2 019	Please Select	13/12/2 019	E - Staff availabil ity issues	Satff availabil ity issues to comme nce trial	NHS Provide r
168684	18/SS/0 085	243640	Alpha-2 agonist	Yes	05/12/2 019	29	27	56	24/10/2 018	10/10/2 019	14/12/2 018	25/11/2 019	08/11/2 019	Please Select	25/11/2 019	B - Suspen	study suspen	Sponso r

			s for sedatio n (A2B Trial)													ded by sponsor	ded due to COVID. Re- opened to recruitm ent on 20/07/2 020	
168685	18/ES/0 119	245233	Stoppin g Aminos alicylate Therapy in Inactive Crohn's Disease (STATI C)	No					16/11/2 018	16/12/2 019	09/11/2 018			Please Select		B - Suspen ded by sponsor	set-up suspen ded due to COVID.	Sponso r
168686	19/SC/0 021	249552	(OPTIM AS Trial) OPtimal TIMing of Anticoa gulation after acute ischae mic Stroke: a randomi sed controll ed trial	Yes	04/02/2 020	56	20	76	19/12/2 018	20/11/2 019	04/04/2 019	15/01/2 020	15/01/2 020	Please Select	15/01/2 020	E - Staff availabil ity issues	PI could not attend planned SIV, date resched uled to accomo date	NHS Provide r
168687	18/YH/0 483	237481	BIOST REAM HF: Observ ation of clinical routine care for heart failure patients implant ed with BIOTR ONIK CRT devices	Yes	05/03/2 020	15	7	22	19/09/2 019	12/02/2 020	14/10/2 019	17/02/2 020	27/02/2 020	Please Select	03/03/2 020	D - Sponso r Delays	delay with receivin g sponsor greenlig ht to start recruitm ent.	Sponso r

168688	19/YH/0 158	262107	TRANSI TION - An open- label, randomi sed, Phase IV study, to assess the efficacy and safety of tildrakiz umab in patients with moderat e-to- severe chronic plaque psoriasi s who are non- respond ers to dimethy I fumarat e therapy	No	42		14/01/2 019	16/01/2 020	26/07/2 019	18/02/2 020	27/02/2 020	Please Select	03/03/2 020	H - Contrac ting delays	Followin g SIV, CTA had to be amende d to reduce recruitm ent target.	Both
168689	19/LO/1 035	264950	G PLUS - A Phase 3b, Multice nter, Interven tional, Rando mized, Placebo - controll ed Study Investig ating the Efficacy	No	4		11/01/2 019	06/01/2 020	29/07/2 019	12/12/2 019	10/01/2 020	Please Select	20/01/2 020	D - Sponso r Delays E - Staff availabil ity issues	Decem ber 2019 both CT pharma cists off sick. CRA off sick until 09/01/2 020. 17/01/2 020 Drs not complet ed IWRS training	Both

			and Safety of Guselku mab for the Treatm ent of Palmopl antar non- Pustular Psoriasi s														so sponsor could not issue green light to comme nce recruitm ent. 10/02/2 020 green light receive d.	
168690	19/NE/0 328	270912	M19- 164: A Phase 3b, multice nter, interven tional, open- label study of adult subjects with moderat e to severe plaque psoriasi s who have a subopti mal respons e to secukin umab or ixekizu mab and are switche d to risankiz umab.	No		0			24/06/2 019	05/02/2 020	19/11/2 019	20/12/2 019	05/02/2 020	Please Select	10/02/2 020	D - Sponso r Delays E - Staff availabil ity issues	SIV had to be resched uled from Nov to Jan as approva Is not receive d. Sponso r would not issue green light until Sub-PI in post. 10/02/2 020 green light receive d.	Both
169970	20/YH/0 004	272789	Long- Term Safety and Efficacy	Yes	20/08/2 020	15	21	36	02/10/2 019	15/07/2 020	09/06/2 020	23/07/2 020	30/07/2 020	Please Select	06/08/2 020	D - Sponso r Delays	confirm ation of C&C issued 30/07/2	Sponso r

			of BMS- 986165 in Subject s with Psoriasi s														020, sponsor replied that they should have us greenlig hted by the end of next week due to internal process es. 06/08/2 020 approva I receive d to recruit.	
169971	19/WA/ 0365	261306	CAIN45 7M2301 E1 (SUN Extensi on) Secukin umab in hidrade nitis suppura tiva	Yes	03/09/2 020	3	14	17	16/10/2 019	17/08/2 020	23/01/2 020	19/08/2 020	20/08/2 020	Please Select	01/09/2 020	D - Sponso r Delays	Had to wait for sponsor greenlig ht, they would not issue until IMP receive d at site.	Sponso r
169972	20/SS/0 004	262376	LPS154 97	No		4			18/03/2 019	07/09/2 020	09/07/2 020	07/09/2 020	11/09/2 020	Please Select	22/10/2 020	J - Other	SIV planned for April 2020 but had to be postpon ed due to COVID 19 pandem ic.	Neither
169973	19/YH/0 400	271539	A Multice nter, Double- blind, Placebo -	No					17/07/2 019	19/09/2 020	09/01/2 020			Please Select		D - Sponso r Delays E - Staff availabil ity issues	SIV not availabl e until after 15/04/2 020 as spec by	Both

	controll ed, Rando mized Withdra wal, Parallel Group Study of Patirom er for the Manage ment of Hyperk alemia in Subject s Receivi ng Renin- Angiote nsin- Aldoster one System Inhibitor (RAASi) Medicat ions for the Treatm ent of Heart Failure (DIAMO ND)			J- Other	sponsor . SIV delayed due to COVID 11/08/2 020 SIV postpon ed due to PI unavail ability due to personn el reasons . to be re- booked. SIV held 10/09/2 020 - pharma cy queries to resolve. 24/09/2 020 so can now issue C&C 28/10/2 020 STILL WAITIN G FOR GREEN LIGHT FROM SPONS OR.
--	---	--	--	-------------	--