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127460 17/LO/1313 224703 HRA Approval PEPTIC v1.0 Proton Pump Inhibitors vs. Histamine-2 

Receptor Blockers for Ulcer Prophylaxis Therapy in 

the Intensive Care Unit (PEPTIC) study: A cluster 

randomised, crossover, registry-embedded clinical 

trial of proton pump inhibitors vs. histamine-2 

receptor blockers for ulcer prophylaxis therapy in 

the Intensive Care Unit

Yes 09/01/2018 0 0 0 15 21 36 Yes 10/08/2017 04/12/2017 11/10/2017 08/12/2017 19/12/2017 Please 

Select...

08/01/2018 Unknown Unknown 09/04/2018 22/10/2018 Y Did not start to over 

Christmas/New Year period due to 

PI and research nurse availability.

NHS Provider

127461 14/SS/1031 159610 HRA Approval STOPPIT-2 An open randomised trial of the Arabin 

pessary to prevent preterm birth in twin pregnancy, 

with health economics and acceptability

Yes 20/08/2018 0 0 0 50 249 299 No 04/08/2017 25/10/2017 07/07/2016 23/11/2017 14/12/2017 Please 

Select...

08/01/2018 Unknown Unknown 09/04/2018 22/10/2018 Y Y To await sponsor green light - to 

commence recruitment 

08/01/2018 due to Christmas 

break.

Both

127462 17/LO/1147 222154 HRA Approval ECZTRA 2 (ECZema TRAlokinumab trial no. 2) 

Tralokinumab monotherapy for moderate-to-severe 

atopic dermatitis

Yes 14/12/2017 0 0 0 28 45 73 No 15/11/2016 02/10/2017 10/08/2017 24/10/2017 30/10/2017 Please 

Select...

03/11/2017 Unknown Unknown 09/04/2018 22/10/2018 Y SIV booked for 31/08/2017 - 

postponed due to CRA a/l. Re-

booked for 18/10/2017. Then re-

arranged to 24/10/2017 - 

postponed due to study centre not 

received study documents not back 

from printers .

Sponsor

127463 15/EM/0551 191168 HRA Approval IRONMAN: Effectiveness of intravenous iron 

treatment vs standard care in patients with heart 

failure and iron deficiency: a randomised, open-

label multicentre trial

No 0 0 0 No 03/05/2017 12/10/2017 07/07/2016 Please 

Select...

Unknown Unknown 09/04/2018 22/10/2018 Y Y awaiting costs to be sent from 

sponsor. Delays at site opening, 

due to staff and pharmacy 

capacity.

Both

127464 16/SS/0137 199347 HRA Approval ATTEST 2 -Alteplase-Tenecteplase Trial Evaluation 

for Stroke Thrombolysis

No 0 0 0 No 23/06/2017 18/10/2017 11/01/2017 Please 

Select...

Unknown Unknown 09/04/2018 22/10/2018 Y Y Y Y Pharmacy capacity limited. 

Additional equipment required eg 

fridge thermometer; contracting 

issues. No response from sponsor 

regarding study set up since April 

2018, despite emails being sent.

Both

127465 17/WM/0371 228033 HRA Approval INTEREST: Intervention to reduce sitting time in 

older adults undergoing orthopaedic surgery: a 

feasibility study

Yes 09/03/2018 0 0 0 13 43 56 Yes 31/07/2017 12/01/2018 02/11/2017 25/01/2018 25/01/2018 Please 

Select...

29/01/2018 Unknown Unknown 12/04/2018 22/10/2018 Y A large pool of patients to 

approach, but many do not want to 

be involved

Neither

127466 18/SC/0095 235876 HRA Approval BREEZE-AD4 - Baricitinib in moderate to severe 

atopic dermatitis

A Phase 3, Multicenter, Double-Blind, Randomized, 

Placebo-Controlled Study Evaluating the Safety and 

No 0 0 0 31 Please 

Select...

06/09/2017 09/04/2018 05/04/2018 26/04/2018 10/05/2018 Please 

Select...

14/05/2018 Unknown Unknown 20/07/2018 22/10/2018 Y Delays with First patient recruited 

due to reason G

NHS Provider

127467 18/LO/0813 247105 HRA Approval IDDSI Level 2 ONS study - IDDSIL2

An evaluation of the tolerance, compliance, 

acceptability and safety of a new oral nutritional 

supplement in dysphagic patients

No 0 0 0 Please 

Select...

01/02/2018 06/04/2018 28/08/2018 Please 

Select...

Unknown Unknown 20/07/2018 22/10/2018 Y Set up delayed due to Sponsor, as 

changes required by REC/HRA. new 

SIV date = 29.08.18; cancelled, 

likely to be October 2018 with a 

new CRA

Sponsor

127468 14/EE/1293 164389 HRA Approval C-STICH

The Cerclage Suture Type for an Insufficient Cervix 

and its effect on Health outcomes

No 0 0 0 61 Please 

Select...

11/01/2018 10/05/2018 10/08/2016 11/06/2018 10/07/2018 Please 

Select...

04/10/2018 Unknown Unknown 20/07/2018 22/10/2018 Y Y Y delays with sponsor sending the 

contract, Site delays due to R&D 

director on leave to be able to sign 

contract. Due to change over of 

study centre staff, the green light 

was not issued until 04/10/2018.

Both

127469 16/WM/0036 180476 HRA Approval GBS2

Accuracy of a rapid intrapartum test for maternal gr

oup B streptococcal colonisation and its potential to

 reduce 

antibiotic usage in mothers with risk factors.

No 0 0 0 Please 

Select...

01/06/2018 08/06/2018 23/08/2016 Please 

Select...

Unknown Unknown 20/07/2018 22/10/2018 Y Delays at site regharding 

microbiology support for the study

NHS Provider

127492 16/NS/0106 212541 HRA Approval RAACENO - Reducing Asthma Attacks in Children 

using Exhaled Nitric Oxide as a biomarker to inform 

treatment strategy - a randomised trial

No 0 0 0 35 Please 

Select...

24/11/2016 24/07/2018 04/04/2017 03/08/2018 28/08/2018 Please 

Select...

31/08/2018 Unknown Unknown 18/10/2018 22/10/2018 Y Delays with Trust IT approval of 

App to be installed for use of smart 

inhalers

NHS Provider

127494 17/YH/0120 208838 HRA Approval DISC - Dupuytren's Interventions Surgery vs 

Collagenase

No 0 0 0 Please 

Select...

13/11/2017 01/08/2018 25/05/2017 Please 

Select...

Unknown Unknown 18/10/2018 22/10/2018 Y Delays due to pharmacy capacity NHS Provider

127496 15/NI/0161 184748 HRA Approval EASI-SWITCH v1.0 - Early switch to oral antibiotic 

therapy in patients with low risk neutropenic sepsis

No 0 0 0 75 Please 

Select...

22/05/2018 26/07/2018 03/08/2016 09/10/2018 Please 

Select...

Unknown Unknown 18/10/2018 22/10/2018 Y date missing for Sponsor to 

confirm site, expected early Nov. 

CTA has been sent to sponsor for 

signature. Site selected in July 2018 

however sponsor did not want to 

arrange SIV until Sept/Oct 2018.

Sponsor

127498 17/EE/0368 213669 HRA Approval STRESS L - Study into the Reversal of Septic Shock 

with Landiolol (Beta Blockade)

No 0 0 0 Please 

Select...

12/04/2018 22/06/2018 10/11/2017 Please 

Select...

Unknown Unknown 18/10/2018 22/10/2018 Y Delays due to pharmacy capacity. 

Site requested that SIV delayed.

NHS Provider


