



Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed
108856	16/NW/0517	18854	MYELOMA XII	Yes	26/05/2017	145	66	211	No	29/06/2016	27/10/2016	27/10/2016	21/03/2017	21/03/2017
108857	16/LO/1810	209789	UNITY-A Phase 3, Randomized Study to Assess the Efficacy and Safety of Ublituximab in Combination with Ibr-1202 Compared to Obinutuzumab in Combination with Chlorambucil in Patients with Chronic Lymphocytic Leukemia (CLL)	No		251			No	19/10/2016	25/11/2016	03/01/2017	01/08/2017	03/08/2017
108858	16/LO/1822	212944	VICTORIA: A randomised parallel-group, placebo-controlled, double-blind, event-driven, multi-center pivotal phase II clinical outcome trial of efficacy and safety of the oral sGC stimulator Vericiguat in subjects with heart failure and reduced ejection fraction (HrEF) - Vericiguat gObal study in subjects with heart failure and Reduced ejection fraction	Yes	23/03/2017	62	101	163	No	26/04/2016	11/10/2016	07/12/2016	08/12/2016	12/12/2016
108859	17/NW/0019	212375	A PHASE 3B/4 RANDOMIZED DOUBLE BLIND PLACEBO CONTROLLED STUDY OF METHOTREXATE (MTX) WITHDRAWAL IN SUBJECTS WITH RHEUMATOID ARTHRITIS (RA) TREATED WITH TOPACITINIB 11MG MODIFIED RELEASE (MR) FORMULATION	No		81			No	28/07/2016	20/03/2017	03/04/2017	10/05/2017	09/06/2017
108860	17/EE/0079	228827	Avocopan in patients with Vasculitis (ANCA associated vasculitis)	No		155			No	02/12/2017	25/01/2017	06/04/2017	13/06/2017	29/06/2017
108861	16/SC/0655	212212	KReBS: Knee Replacement Bandaging Study	Yes	27/04/2017	7	28	35	Yes	30/11/2016	23/03/2017	08/02/2017	30/03/2017	30/03/2017
108862	17/EM/0005	215706	GALACTIC-HF: A Double-blind, Randomized, Placebo-controlled, Multicenter Study to Assess the Efficacy and Safety of Omecamtiv Mecarbil on Mortality and Morbidity in Subjects With Chronic Heart Failure With Reduced Ejection Fraction	Yes	11/04/2017	19	36	55	Yes	24/10/2016	15/02/2017	15/02/2017	28/02/2017	06/03/2017
108863	17/SC/0142	215503	The 65 Trial: Evaluating the clinical and cost-effectiveness of permissive hypotension in critically ill patients aged 65 years or over with vasculatory hypotension	Yes	13/07/2017	104	10	114	No	22/02/2017	21/03/2017	24/04/2017	13/06/2017	03/07/2017
108864	16/LO/2067	209688	OPTIMISE II: Optimisation of Peri-operative Cardiovascular Management to Improve Surgical Outcome II (OPTIMISE II) Trial: Open, multi-centre, randomised controlled trial of cardiac output-guided fluid therapy with low dose inotropic infusion compared to usual care in patients undergoing major elective gastrointestinal surgery.	No					No	12/10/2016	15/02/2017	06/01/2017		

108805	16/LQ/0436	162098	APRICOT: Treatment of pustular psoriasis with the IL-1 receptor antagonist anakinra: a randomised, placebo controlled trial and associated mechanistic studies.	No			104			No	20/01/2017	27/04/2017	05/07/2016	07/08/2017	09/08/2017
108806	16/LQ/2190	201357	PLUM: Pustular psoriasis, eLucidating Underlying Mechanisms	Yes	28/09/2017		104	50	114	No	01/04/2017	27/04/2017	07/03/2017	09/08/2017	09/08/2017
108807	16/EM/0384	182787	BMS AUGUSTUS: An Open-label, 2 x 2 Factorial, Randomized Controlled, Clinical Trial to Evaluate the Safety of Apixaban vs. Vitamin K Antagonist and Aspirin vs. Aspirin Placebo in Patients with Atrial Fibrillation and Acute Coronary Syndrome or Percutaneous Coronary Intervention	No						No	13/06/2017	16/06/2017	21/11/2016		
108905	16/EM/0184	194984	MIAA DERM 5311 Effectiveness of an image analysing algorithm to diagnose melanoma compared to gold standard histological determination	No			44			Within 70 Days	10/07/2017	08/08/2017	24/06/2016	30/08/2017	21/09/2017
108911	17/YN/0055	215194	MIDFUT	No						Within 70 Days	21/05/2017	13/09/2017	24/05/2017		
108948	17/LQ/0794	223700	RHCF A 52-week Multicenter, Randomized, Open-Label, Parallel-Group Study Evaluating the Efficacy and Safety of ixekicamab versus Adalimumab in Patients with Psoriatic Arthritis who are Biologic Disease-Modifying Anti-rheumatic Drug Naive	No			48			Within 70 Days	27/02/2017	26/07/2017	28/07/2017	11/08/2017	12/09/2017
108988	15/NW/0926	178681	PARTNER Randomised, phase II/III, 3 stage trial to evaluate the safety and efficacy of the addition of olaparib to platinum-based neoadjuvant chemotherapy in breast cancer patients with TNBC and/or gBRCA	No						Within 70 Days	17/12/2015	11/08/2017	11/05/2016		
108989	12/NW/0766	111990	PREDIGOS 2 Short course daily prednisolone therapy at the time of upper respiratory tract infection in children with relapsing steroid sensitive nephrotic syndrome; the PREDIGOS 2 study.	No						Within 70 Days	13/02/2017	26/09/2017	20/09/2017		
108990	17/LQ/0334	214459	FLO-ELA: Fluid Optimisation in Emergency Laparotomy. Open, multi-centre, randomised controlled trial of cardiac output- guided haemodynamic therapy compared to usual care in patients undergoing emergency bowel surgery.	Yes	19/09/2017		14	18	32	Yes	09/01/2017	18/08/2017	29/03/2017	21/08/2017	01/09/2017
108991	17/LQ/1113	224703	PEPFIC v1.0 Proton Pump Inhibitors vs. Histamine-2 Receptor Blockers for Ulcer Prophylaxis Therapy in the Intensive Care Unit (PEPFIC) study: A cluster randomised, crossover, registry-embedded clinical trial of proton pump inhibitors vs. histamine-2 receptor blockers for ulcer prophylaxis therapy in the Intensive Care Unit	No						Within 70 Days	10/08/2017	24/08/2017			

Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
Please Select...	23/03/2017	<input checked="" type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reasons for delay: Permissions; sponsor delays. Originally delayed due to sponsor's negotiations with drug company. Drug became available and sponsor signed contracts.	Sponsor
Please Select...	10/08/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reasons for delay: Sponsor delays; staff availability; contracting. Capacity issues in radiology; sponsor's contracting department very slow	Both
Please Select...	17/01/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reasons for delay: Sponsor delay; Staff availability. Supply of IMP not delivered until mid January 2017. Member of research team on long term sick leave.	Both
Please Select...	07/07/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reasons for delay: Permission; sponsor delays. Pfizer will take a further 3 weeks to finalise set up after CTA executed, and then set up SIV date	Sponsor
Please Select...	01/09/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reason for delay: Staff availability. PI on annual leave until end of Aug 2017	NHS Provider
Please Select...	24/04/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reasons for delay: Staff availability	NHS Provider
Please Select...	29/03/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reasons for delay: Other. Issues with IT information governance delayed delivery of study IT devices	NHS Provider
Please Select...	04/07/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reason for delay: Sponsor delay; Staff availability. Sponsor green light not given until 3 weeks after SIV. Site to sort Research Nurse capacity	Both
Please Select...		<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reason for delay: Sponsor delay. Trial centre is starting off sites in waves; likely to initiate late July/Aug 2017 - pending SIV date	Sponsor

Please Select...	29/08/2017	<input type="checkbox"/> - Permissions <input checked="" type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reasons for delay: Sponsor delay; Other. Unable to commence recruitment following R&D confirmation email due to pharmacy not giving green light until 22/08/2017 then sponsor green light on 29/08/2017.	Both
Please Select...	11/08/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reasons for delay: Sponsor delay. Costs agreed 04.08.17 and CTA/SoA agreed 09.08.17	Sponsor
Please Select...		<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reason for delay: Other.SIV booked for Nov 2017. Pharmacy capacity to take on the study caused delays	NHS Provider
Please Select...	21/09/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	Reason for delay: Permissions. HRA confirmation of site added received 19.09.17	Please Select...
Please Select...		<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	study in set up	Please Select...
Please Select...		<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other		Please Select...
Please Select...		<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	study in set up	Please Select...
Please Select...		<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	study in set up	Please Select...
Please Select...	13/09/2017	<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other		Please Select...
Please Select...		<input type="checkbox"/> - Permissions <input type="checkbox"/> - Suspended by <input type="checkbox"/> - Closed by <input type="checkbox"/> - Sponsor Delays <input type="checkbox"/> - Staff availability <input type="checkbox"/> - No patients seen <input type="checkbox"/> - No patients <input type="checkbox"/> - Contracting <input type="checkbox"/> - Rare diseases <input type="checkbox"/> - Other	in set up	Please Select...